

FFY 2022 NEVADA HOMELAND SECURITY GRANT PROGRAM

DELIVERABLES AND MEETING TIMELINE – As of 05/24/2022

Meeting or Deliverable	Description of Meeting/Deliverable	Meeting or Deliverable Due Date	Meeting Time or Deliverable Status
FFY 2022 HSGP NOFO Released	Release of the FFY 2022 HSGP NOFO indicates allotment of funding applied to SHSP and UASI funding streams.	May 13, 2022	COMPLETE
FFY22 HSGP Grant Application due to DEM	FFY22 HSGP Project Proposal submission into ZOOM Grants	May 20, 2022	COMPLETE
Subrecipient Application Re-Work through ZOOM	Subrecipients to re-work applications at DEM's Request	May 23-26, 2022	COMPLETE
Nevada Office of Cyber Defense Coordination (OCDC) Review	Review of FFY22 cybersecurity-specific project submissions, prioritization, and recommendation to the Co-Chairs of the NRAC. May change to a new cyber review subcommittee review.	May 24, 2022	COMPLETE
Statewide Interoperability Coordinator (SWIC) Review	Review of FFY22 communications-specific project submissions, prioritization, and recommendation to the Co-Chairs of the NRAC	May 24, 2022	COMPLETE
Urban Area Working Group (UAWG) Meeting	FFY22 HSGP project review, project ranking and voting for UASI and UASI/SHSP split projects – UASI only and UASI/SHSP split project presenters MUST attend.	May 26, 2022 9:00 am – 4:00 pm	COMPLETE
Nevada Resilience Advisory Committee (NRAC) Meeting #1	FFY22 HSGP project review, ranking, and voting on SHSP or SHSP/UASI projects. If process runs long, ranking and voting may carryover to NRAC #2 meeting - Project presenter(s) for SHSP-only and SHSP/UASI split project submissions MUST attend.	May 31, 2022 9:00 am-2:00 pm	PENDING
Nevada Commission on Homeland Security (NCHS) – Committee on Finance (COF) Meeting	Review of FFY22 NRAC recommendations for SHSP-only and SHSP/UASI split funded HSGP projects and to hear informational only UAWG recommendations for UASI-only HSGP funding; Project presenter(s) with projects recommended for funding MUST attend.	June 2, 2022 1:30 pm-3:00 pm	PENDING
Nevada Commission on Homeland Security (NCHS) Meeting	Review and Approval of FFY22 NRAC and UAWG recommendations; Project presenter(s) with projects recommended for funding MUST attend.	June 3, 2022 10:00 am-11:30 am	PENDING
Final FFY22 State Application due to FEMA DHS	Submission by DEM/HS of the final FFY22 Grant application to DHS for consideration of project funding	June 13, 2022	DEM HAS 30 DAYS FROM THE RELEASE OF THE NOFO TO UPLOAD THE GRANT APPLICATION
Grants Training Program	This will be an in-person or virtual training seminar for all approved FFY2022 subgrantees. All subgrantees will be required to attend to receive grant funds.	To Be Determined	Pending
Release of Subgrant Award Documents	This will be the latest date the DEM will be releasing subgrant award documents. This begins the cycle for awarding funds to subgrantees	To Be Determined – Post Grants Training Program	Pending
Last day to accept, sign, and turn in Subgrant Awards	This will be the official start of the Period of Performance for Subgrantees of the DEM. Federal Holds may still be present at this time.	October 1 st , 2022	Pending