

## Agenda Item #4

FFY 2024 Nevada Homeland Security Grant Program			
Deliverables and Meeting Timeline as of 05/17/2024			
Meeting or Deliverable	Description of Meeting/Deliverable	Meeting or Deliverable Due Date	Meeting Time or Deliverable Status
FFY 2024 HSGP NOFO Released	FFY 2024 HSGP NOFO Released.	April 16, 2024	Completed
FFY24 HSGP Grant Application Open Date	FFY 2024 HSGP Application Portal Open in ZoomGrants.	April 17, 2024	Completed
FFY24 HSGP Grant Application due to DEM	FFY 2024 HSGP Project Proposal submission into ZoomGrants.	May 17, 2024	Completed
Subrecipient Application Re-Work through ZoomGrants	Subrecipients to re-work applications .	May 20 - May 22, 2024	Scheduled
Nevada Office of the Military Information Security Officer (ISO) Review	Reivew of FFY 2024 cybersecurity-specific project submissions, prioritization, and recommendation to the Co-Chairs of the NRAC. May change to a new cyber review subcommittee review.	May 20 - May 22, 2024	Scheduled
Statewide Interoperability Coordinator (SWIC) Review	Reivew of FFY 2024 communications-specific project submissions, prioritization, and recommendation to the Co-Chairs of the NRAC.	May 20 - May 22, 2024	Scheduled
Nevada Resilience Advisory Committee (NRAC) Meeting	FFY 2024 HSGP project review, ranking, and voting on SHSP or SHSP/UASI projects. Project presenter(s) for SHSP-only and SHSP/UASI split project submissions MUST attend.	May 23, 2024	Scheduled
Urban Area Working Group (UAWG) Meeting	FFY 2024 HSGP project review, project ranking and voting for UASI and UASI/SHSP split projects. UASI only and UASI/SHSP split project presenters MUST attend.	June 4 - June 5, 2024	Scheduled
Nevada Commission on Homeland Security (NCHS) – Committee on Finance (COF) Meeting	Review of FFY 2024 NRAC recommendations for SHSP-only and SHSP/UASI split funded HSGP projects and to hear informational only UAWG recommendations for UASI-only HSGP funding; Project presenter(s) with projects recommended for funding MUST attend.	June 14, 2024	Scheduled
Nevada Commission on Homeland Security (NCHS) Meeting	Review and Approval of FFY 2024 NRAC and UAWG recommendations; Project presenter(s) with projects recommended for funding MUST attend.	June 14, 2024	Scheduled
Final FFY 2024 State Application due to FEMA DHS	Submission by DEM of the final FFY 2024 Grant application to DHS for consideration of project funding.	June 24, 2024	Scheduled
Grants Training Program	This will be an in-person or virtual training seminar for all approved FFY 2024 subgrantees. All subgrantees will be required to attend to receive grant funds.	To Be Determined	Scheduled
Release of Subgrant Award Documents	This will be the latest date DEM will be releasing subgrant award documents. This begins the cycle for awarding funds to subgrantees.	October 1, 2024	Scheduled
Last day to accept, sign, and turn in Subgrant Awards	This will be the official start of the Period of Performance for Subgrantees of DEM. Federal Holds may still be present at this time.	To Be Determined	Scheduled