

FFY 2024 NEVADA STATE AND LOCAL CYBERSECURITY GRANT PROGRAM

DELIVERABLES AND MEETING TIMELINE – As of 11/07/2024

| Meeting or Deliverable | Description of Meeting/Deliverable | Meeting or Deliverable Due Date | Meeting Time or Deliverable Status |
|--|--|--|---|
| FFY 2024 State and Local Cybersecurity Grant Program (SLCGP) Notice of Funding Opportunity (NOFO) released | Release of the FFY 2024 SLCGP NOFO indicates allotment of funding—this is the money for which Nevada projects will compete | September 23, 2024 | COMPLETE |
| Build ZoomGrants application for subrecipients | | September 23, 2024 – September 27, 2024 | COMPLETE |
| Open ZoomGrants application for subrecipients | | September 30, 2024 – November 1, 2024 | COMPLETE – All applications to be received by DEM via the ZoomGrants portal no later than 11:59 pm PST on Friday, November 1, 2024 |
| Conduct grant technical assistance sessions (TA) and open office hours (OO) | Present Cyber Plan goals, objectives, required elements, and grant application guidance to potential subrecipients; review subrecipient ZoomGrants application submission process and timeline; provide an opportunity for open Q&A | To occur between October 1, 2024, and October 30, 2024 | COMPLETE – Scheduled for: October 1, 2024 – 9am TA October 7, 2024 – 2pm TA October 10, 2024 – 11am OO October 17, 2024 – 9am OO October 21, 2024 – 2pm TA October 28, 2024 – 11am OO |
| DEM grant staff review of ZoomGrants application submissions | Review applications for completeness and allowability | To occur between November 1, 2024 – November 8, 2024 | COMPLETE |
| Statewide Interoperability Coordinator (SWIC) Review | Review FFY24 project submissions, for interoperability, prioritization, and recommendation | To occur between November 1, 2024 – November 8, 2024 | COMPLETE |
| Cybersecurity subject matter expert review of ZoomGrants application submissions | Review applications for technicalities and appropriateness of elemental classifications | To occur between November 1, 2024 – November 14, 2024 | PENDING |
| CSTF meeting | FFY24 SLCGP project review, ranking, and voting Potential subrecipients (or their designated representatives) with projects recommended for funding should attend | November 14, 2024 | PENDING |
| Complete Investment Justifications | Subrecipient projects needed for completion of this step | Before November 22, 2024 | PENDING |
| Submit application, Investment Justifications, and Project Worksheets to Division of Homeland Security (DHS)/Cybersecurity Infrastructure and Security Agency (CISA) | | To occur the week of November 25, 2024 | PENDING |
| HARD DUE DATE FOR APPLICATION, INVESTMENT JUSTIFICATIONS, PROJECT WORKSHEETS, AND COST SHARE WAIVER REQUEST DUE TO DHS/CISA | Submit application, Investment Justifications, Project Worksheets, and Cost Share Waiver Request to DHS/CISA | December 3, 2024 | PENDING |
| HARD DUE DATE TO RESUBMIT NEVADA'S STATE CYBERSECURITY PLAN TO DHS/CISA | All entities with a CISA-approved Cybersecurity Plan must submit their current plan to CISA via the FEMA SLCGP inbox (FEMA-SLCGP@fema.dhs.gov). Entities must indicate if the plan has been revised since CISA's approval. If it has been revised, a brief explanation of revisions must be provided. | January 30, 2025, and annually thereafter throughout the grant period of performance | PENDING |