

FFY 2024 NEVADA STATE AND LOCAL CYBERSECURITY GRANT PROGRAM

DELIVERABLES AND MEETING TIMELINE – As of 10/14/2024

Meeting or Deliverable	Description of Meeting/Deliverable	Meeting or Deliverable Due Date	Meeting Time or Deliverable Status
FFY 2024 State and Local Cybersecurity Grant Program (SLCGP) Notice of Funding Opportunity (NOFO) released	Release of the FFY 2024 SLCGP NOFO indicates allotment of funding—this is the money for which Nevada projects will compete	September 23, 2024	COMPLETE
Build ZoomGrants application for subrecipients		September 23, 2024 – September 27, 2024	COMPLETE
Open ZoomGrants application for subrecipients		September 30, 2024 – November 1, 2024	IN PROGRESS – All applications to be received by DEM via the ZoomGrants portal no later than 11:59 pm PST on Friday, November 1, 2024
CSTF Meeting	Present grant timeline; discuss FY 2024 goals, objectives, and required elements	October 14, 2024	IN PROGRESS
Conduct grant technical assistance sessions (TA) and open office hours (OO)	Present Cyber Plan goals, objectives, required elements, and grant application guidance to potential subrecipients; review subrecipient ZoomGrants application submission process and timeline; provide an opportunity for open Q&A	To occur between October 1, 2024, and October 30, 2024	IN PROGRESS – Scheduled for: October 1, 2024 – 9am TA October 7, 2024 – 2pm TA October 10, 2024 – 11am OO October 17, 2024 – 9am OO October 21, 2024 – 2pm TA October 28, 2024 – 11am OO
DEM grant staff review of ZoomGrants application submissions	Review applications for completeness and allowability	To occur between November 1, 2024 – November 8, 2024	PENDING
Cybersecurity subject matter expert review of ZoomGrants application submissions	Review applications for technicalities and appropriateness of elemental classifications	To occur between November 1, 2024 – November 8, 2024	PENDING
Statewide Interoperability Coordinator (SWIC) Review	Review FFY24 project submissions, for interoperability, prioritization, and recommendation	To occur between November 1, 2024 – November 8, 2024	PENDING
CSTF meeting	FFY24 SLCGP project review, ranking, and voting Potential subrecipients (or their designated representatives) with projects recommended for funding should attend	To occur the week of November 11, 2024	PENDING – Exact date TBD
Complete Investment Justifications	Subrecipient projects needed for completion of this step	Before November 22, 2024	PENDING
Submit application, Investment Justifications, and Project Worksheets to Division of Homeland Security (DHS)/Cybersecurity Infrastructure and Security Agency (CISA)		To occur the week of November 25, 2024	PENDING
HARD DUE DATE FOR APPLICATION, INVESTMENT JUSTIFICATIONS, PROJECT WORKSHEETS, AND COST SHARE WAIVER REQUEST DUE TO DHS/CISA	Submit application, Investment Justifications, Project Worksheets, and Cost Share Waiver Request to DHS/CISA	December 3, 2024	PENDING
HARD DUE DATE TO RESUBMIT NEVADA'S STATE CYBERSECURITY PLAN TO DHS/CISA	All entities with a CISA-approved Cybersecurity Plan must submit their current plan to CISA via the FEMA SLCGP inbox (FEMA-SLCGP@fema.dhs.gov). Entities must indicate if the plan has been revised since CISA's approval. If it has been revised, a brief explanation of revisions must be provided.	January 30, 2025, and annually thereafter throughout the grant period of performance	PENDING