Communications Interoperability Update

January 13, 2016

Richard Burger Communications Coordinator Nevada Department of Safety - NHP Thomas Moore, P.E. Asst. Chief Traffic Engineer Nevada Department of Transportation

Current Status of NCORE

- NCORE Talk Groups reassigned by geographic area:
 - DPS Northwest 51X, 61X, 71X, 72X
 - DPS Northeast 52X, 62X, 73X, 74X
 - DPS Southern 53X, 67X, 83X, 84X
 - Clark County 54X, 66X, 81X, 82X
- Monthly connectivity testing between Clark County, SNACC, Nellis AFB, NSRS, and Las Vegas Metro Police Department.

Current Status of NDIP

- NDIP Status meeting attendance expanded
- Quad County Technical Group established
- Quad Counties Connectivity:
 - Snow Valley dish issue Carson to repair by 01/15
 - Ophir switch issue Douglas to repair by 01/15
 - No redundant path NDOT and WC will select best option to correct issue
 - Storey County has outbound audio issues Washoe County will send technician

Current Status of X-Band Repeaters (NCRN)

	<u>Sept. 2015</u>	<u>Jan. 2016</u>
 Sites fully operational 	4	11
 Sites partially operational Backhaul circuit provisioning Gateway configurations Site configuration 	16	10
 Sites off line Infrastructure issues 	5	4

Immediate Action Items

- Correct connectivity issues between Quad County MW link and NSRS
- Complete audio testing on all county gateway ports
- Establish redundant pathway between Quad microwave link and NSRS
- Develop a method for system failure notification
- Schedule site visits with Pershing and Mineral Counties
- Complete X-Band infrastructure/configuration improvements

QUESTIONS?

Richard Burger Communications Coordinator Nevada Department of Safety - NHP

Thomas Moore, P.E. Asst. Chief Traffic Engineer Nevada Department of Transportation